

# CREST 2008 Meeting and Communications Schedule (6-6-08)

	May '08	June '08	July '08	August '08	September '08	October '08	November '08	December '08
<b>Steering Committee</b>  & <b>Joint Workshop</b>		6/9/2008 12:30  Agenda sent out May 30			Workshop tentative date - <b>Friday September 5</b>  <i>Subject:</i> Implementation Approach - 1st right things to do		Week 1  <i>Implementation plan                      Buy-Off by                      stakeholders</i>	
<b>BSI/TMDL</b>  <b>Tech Working Group</b>	<i>Internal Draft to City                      (5/30), comments back                      by 6/6</i>	<i>Draft report and                      agenda to TWG                      (6/13)</i>  <b>Meeting Date:</b> June 23 (4 hrs.)	<i>Written comment                      due (7/4)</i>  <b>Tentative Meeting                      Date:</b> July 30, or 31	<b>Tentative Meeting                      Date:</b> August 25, 26 or 27		<b>Week 4: meeting</b>		
<b>Water Body Use Workshop</b> <b>Friends of LA River</b>		June 12 Noon to 2						
<b>Work Plan Activities</b>	Expand Tech Working Group for TMDL development	<u><b>June Tech Mtg.</b></u> 1) final BSI report	<u><b>July Tech Mtg.</b></u> 1. Draft Problem ID and Targets, 2) draft source analysis,3) linkage analysis options, 4) TMDL and Allocation Options	<u><b>August Tech Mtg</b></u> 1. Linkage Analysis Update, 2) TMDL and Allocations Update, 3) draft implementation options		<u><b>October Tech Mtg</b></u> 1) draft linkage analysis, 2) draft TMDL and allocation, 3) implentation options update		