

# Meeting Subjects by Month

Month	Dry Weather
May	<ul style="list-style-type: none"> <li>▪ No Meeting</li> </ul>
June	<ul style="list-style-type: none"> <li>▪ <u>Intro and Problem ID Draft Staff Report Sections</u> (RB)</li> <li>▪ <u>Source Analysis Draft Tech Report Section</u> (CREST Team)</li> <li>▪ <u>Allocations Draft Tech Report Section with an example Reach</u> (CREST Team)</li> <li>▪ <u>Implementation Draft Tech Report Section example</u> (CREST Team)</li> </ul>
July	<ul style="list-style-type: none"> <li>▪ <u>Intro and Problem ID Final Staff Report Sections</u> (RB)</li> <li>▪ <u>Numeric Targets Tech Report Section</u> (CREST Team)</li> <li>▪ <u>Implementation Draft Tech Report Section</u> (CREST Team)</li> </ul>
Aug	<ul style="list-style-type: none"> <li>▪ <u>Linkage Analysis Draft Tech Report Section</u> (CREST Team)</li> <li>▪ <u>Implementation Draft Tech Report Section</u> (CREST Team)</li> </ul>

Blue: Technical Report

Green: RB Staff Report

# Meeting Subjects by Month

Month	Dry Weather
Sept	<ul style="list-style-type: none"> <li>▪ <u>Numeric Targets</u> Staff Report Section (RB)</li> <li>▪ <u>Source Analysis</u> Staff Report Section (RB)</li> <li>▪ <u>Allocations</u> Draft Tech Report Section (CREST Team)</li> <li>▪ <u>City Manager's Meeting</u> -- <u>Implementation</u> Draft Tech Report Section (CREST Team)</li> </ul>
Oct	<ul style="list-style-type: none"> <li>▪ <u>Linkage Analysis</u> Staff Report Section (RB)</li> <li>▪ <u>Allocations</u> Staff Report Section (RB)</li> <li>▪ <u>Implementation</u> Staff Report Section (RB)</li> <li>▪ <u>Monitoring Program</u> Draft Tech Report Section (CREST Team)</li> <li>▪ <u>CEQA</u> Meeting</li> </ul>
Nov	<ul style="list-style-type: none"> <li>▪ <u>Monitoring Program</u> Staff Report Section (RB)</li> </ul>

Blue: Technical Report

Green: RB Staff Report

# Regional Board Completion Steps

## December

- Final revisions to staff report
- Develop Basin Plan Amendment

## January

- Revise Basin Plan Amendment and peer review
- Public Process
- Take Draft Basin Plan to Steering Committee

## February

## March

- RWQCB Meeting for Adoption

