

CREST Los Angeles River Bacteria TMDL Development Schedule

		2005			2006												
		Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
TASK 1	Detailed Work Plan	■															
TASK 2	Review Relevant Studies	■															
TASK 3	Data Compilation	■															
TASK 4	Data Analysis				■												
TASK 5	Source ID	◆ Data Request															
TASK 6	BMP and Infrastructure Analysis	◆ Data Request			■												
TASK 7	Preliminary TMDL Report					◆ Strawman	■					Draft ◆	Preliminary TMDL Report ◆				
TASK 8	Data Gaps and Special Studies ID								■			Draft ◆	Preliminary TMDL Report ◆				
	LA River Bacteria Monitoring							■									
	Steering Committee Meetings	●	●		●		●		●		●		●		●		
	Technical Committee Meetings	●	●		●	●	●	●	●	●	●	●	●	●	●	●	

LEGEND

- ◆ Deliverables
- Steering Committee Meeting
- Technical Committee Meeting